ASTRA CONSTRUCTION SERVICES

2 Week Look Ahead Schedule

Date:
Name: **Fred Cimato**
Project: **Tifton 40-00029**

Date	Work Description	Additional Information	Status / % Complete	Notes / Resources
11/7/2016	Continue to remove sidewalk, Excavate and Install	8" pipe west of O'Neal Street to Public School		**Coastal Plains/Astra**
11/8/2016	Excavate and Install 8" Pipe	"		**Coastal Plains/Astra**
11/9/2016	Excavate and Install 8" pipe	"		**Coastal Plains/Astra**
11/10/2016	Remove Sidewalk and Excavate and Install 8" pipe	From Public School to S.R. 125		**Coastal Plains/Astra**
11/11/2016	Excavate and Install 8" pipe	"		**Coastal Plains/Astra**
				Coastal Plains/Astra
11/14/2016	Excavate and Install 8" pipe	From Public School to S. R. 125		**Coastal Plains/Astra**
11/15/2016	Excavate and Install 8" pipe	From S.R. 125 to Love Ave		**Coastal Plains/Astra**
11/16/2016	Excavate and Install 8" pipe	"		**Coastal Plains/Astra**
11/17/2016	Excavate and Install 8" pipe	"		**Coastal Plains/Astra**
11/18/2016	Excavate and Install 8" pipe	"		**Coastal Plains/Astra**